

PROJECT LEADERSHIP & COMMUNICATION MANAGEMENT

Assoc. Professor Darwin Kim Bulawan



Course Map

Week Number	Inclusive Dates	Module Number	Assessments	Topics
1	Sep 6	1	Quiz	Course Introduction, Discussion of Deliverables, Introduction to IT Project Management, and Class Consultations and Submission of Deliverables
2-3	Sep 13 - 20	2	Quiz	Managing Project Scope, and Class Consultations and Submission of Deliverables
4-5	Sep 27, Oct 4	3	Quiz	Managing Project Time and Class Consultations and Submission of Deliverables
6-7	Oct 11 -18	4	Quiz	Managing Project Cost and Class Consultations and Submission of Deliverables
8	Oct 25	-	Exam	Midterm Examination
9	Nov 1	-		
10-11	Nov 8 - 15	5	Quiz	Managing Project Leadership and Communication Management, and Class Consultations and Submission of Deliverables
12-13	Nov 22 - 29	6	Quiz	Managing Project Risk, and Class Consultations and Submission of Deliverables
14-15	Dec 6 - 13	7	Quiz	Managing Project Procurement and Class Consultations and Submission of Deliverables
16-18	Dec 20 - Jan 3	-	-	Christmas Break
19	Jan 10	-	Report, Presentation	Class Presentations, and Class Consultations and Submission of Deliverables
20	Jan 17	-	Exam	Final Examination



Learning Objectives

- Discuss key concepts for managing project team
- Discuss Project Leadership and Leadership Styles
- Explain the Processes of Project Communication Management
- Discuss Stakeholder Analysis for Project Communications



What is Project Leadership?

- Project leadership- is the act of leading a team towards the successful completion of a project.
- Project leadership requires skills in both **managing people** and **tasks**.
- Project managers can lead projects and the teams they work with in many ways.





***What is the
difference
between a project
lead and a
project manager?***



PROJECT MANAGER

Vs.

PROJECT LEADER

Discusses deliverables (WHAT) and processes (HOW)

Manages Resources

Escalates Issues

Monitors & Controls

Knows: High PM IQ

Executes Tactically

Focuses on the Operational

➤ **Communicates with Purpose (WHY)**

➤ Inspires Resourcefulness

➤ **Facilitates Resolution**

➤ Serves & Empowers

➤ **Empathizes: High PM EQ**

➤ Connects Strategically

➤ **Enables the Transformative**

Mroz, K and Nieto-Rodriguez, A. (2020) “#NextGenPM”. PMFair (PMI Belgium) video available at: <https://bit.ly/3oPMM9U>




How (as project manager) do I become a GOOD project manager?

- ✓ Keep the focus on the goal;
- ✓ They are aware;
- ✓ They create solutions;
- ✓ They are analysts;
- ✓ They can evaluate the risks;
- ✓ They can generate a sense of urgency when necessary;
- ✓ They are perspicacious;
- ✓ They promote cohesion among collaborators;
- ✓ They motivate the team;
- ✓ They reach results



PROJECT LEADERSHIP MATRIX



4 Factors Affecting Project Manager Leadership Style

1. Leader characteristics, (ex. ethics, moods, needs, desires, values, behavior, and others.)
2. Team member characteristics, (ex. ethics, moods, needs, desires, values, behavior, and others.)
3. Organizational characteristics, (ex. goals, structure, type of work, and others.)
4. Environmental characteristics, for example: social environment, economic status, political elements, and others.



6 Types of Project Manager Leadership Styles

Laissez-Faire

Transactional


Servant

Transformational

Charismatic

Interactional





COMMUNICATION MANAGEMENT



Project Communications Management includes the processes necessary to ensure that the information needs of the project and its stakeholders are met through development of artifacts and implementation of activities designed to achieve effective information exchange.



PROJECT COMMUNICATIONS MANAGEMENT



Project Communications Management consists of two parts.

1. The first part is developing a strategy to ensure communication is effective for stakeholders.
2. The second part is carrying out the activities necessary to implement the communication strategy.



KEY CONCEPTS FOR PROJECT COMMUNICATIONS MANAGEMENT

- 💡 **Written form.** Either physical or electronic.
- 💡 **Spoken.** Either face-to-face or remote.
- 💡 **Formal or informal** (as in formal papers or social media).
- 💡 **Through gestures.** Tone of voice and facial expressions.
- 💡 **Through media.** Pictures, actions, or even just the choice of words.
- 💡 **Choice of words.** There is often more than one word to express an idea; there can be subtle differences in the meaning of each of these words and phrases



PROJECT COMMUNICATIONS MANAGEMENT

Plan Communication Management - the first process in this knowledge area which comes in planning process group for determining Stakeholder s' information needs and defining communication approach:

- Who needs What
- When he/she needs it
- Who will deliver
- How will it be delivered (report, email, verbal, etc.?)

Key benefit of this process is a documented approach to engage stakeholders effectively and efficiently by presenting relevant information in a timely manner.



PLAN COMMUNICATIONS MANAGEMENT: INPUT

1. Project Management Plan (serves as a reference for information and executing the project as per the plan and monitoring the project to see that everything is going as per plan)
2. Stakeholder Register (helps to identify the communication requirements of stakeholders)
3. Enterprise Environmental Factors: Company's culture, infrastructure, market conditions etc.
4. Organizational Process Assets: Historical records- lessons learned – templates guidelines & Procedures



PLAN COMMUNICATIONS MANAGEMENT: TOOLS & TECHNIQUES

1. Communication Requirements Analysis:
2. Communication Technology: affected by
 - Expected Project staffing
 - Availability of Technology
 - Ease of Use by all the parties
 - Project environment like teams is collocated or virtual and cross-cultural differences etc. must be considered)
 - Sensitivity and confidentiality of information must be identified and communicated appropriately.
3. Communication Models.
4. Communication Methods:
5. Meetings to understand the information requirements of stake holders.



COMMUNICATION MODELS




Figure 10-4. Communication Model for Cross-Cultural Communication

PLAN COMMUNICATIONS MANAGEMENT: OUTPUT

1. Communications Management Plan: Should include: -

- Communications item: information for distribution
- Purpose: The reason of the distribution
- Start and end dates.
- Medium and formality
- Responsibility: who will distribute the information
- Escalation Procedures
- Glossary of Terminology for clarity of information

2. Project Documents Updates. (Project Schedule and Stakeholder register are updated.)



PROJECT COMMUNICATIONS MANAGEMENT

- 🗨️ **Manage Communications** is the process of ensuring timely and appropriate collection, creation, distribution, storage, retrieval, management, monitoring, and the ultimate disposition of project information.
- 🗨️ **Key benefit** this process is that it enables an efficient and effective information flow between the project team and the stakeholders. This process is performed throughout the project.



PROJECT COMMUNICATIONS MANAGEMENT

Process Name	Inputs	Tools & Techniques	Outputs
Plan Manage Management	1. Communication Management Plan 2. Work Performance Reports 3. Enterprise Environmental Factors 4. Organizational Process Assets	1. Communication Technology 2. Communication Models 3. Communication Methods 4. Information Management Systems 5. Performance Reporting	1. Project Communication 2. Project Management Plan Updates 3. Project Document Updates 4. Organizational Process Assets Updates



MONITOR COMMUNICATION



Monitor Communications is the process of ensuring the information needs of the project and its stakeholders are met.



The key benefit : the optimal information flow as defined in the communications management plan and the stakeholder engagement plan. T



PROJECT LEADERSHIP & COMMUNICATION MANAGEMENT

Assoc. Professor Darwin Kim Bulawan

